Communication

SMARTBRIDGE - Communication

- **Date:** 21/09/2026
- **Team ID:** SWTID-2026-7817
- **Team Size:** 4
- **Team Leader:** Karan S
- **Team Members:** SANJAY .M, Santhosh S, Yaseen P
- **Project Name:** AI FitTrack
- **Maximum Marks:** 1 Mark

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	**Team Standup**	Daily	WhatsApp / Google Meet	Prince Kumar P, Gowtham L, Guru Moorthi M	Review daily task progress, block points, and code integration goals.
2	**Progress Update**	Weekly	GitHub / Google Docs	All Team Members & Mentor	Sync completed modules, code reviews, and update project milestones.
3	**Issue / Bug Discussion**	As Needed	Discord / VS Code Live Share	Developer Sub-group	Debug database connection issues (ENOTFOUND) and Gemini API model string errors.

4	**Stakeholder Review**	Bi-Weekly	Google Meet	Team & SmartBridge Evaluators	Present API capabilities, Postman test execution, and gather feedback.
5	**Final Demo Rehearsal**	Once	Google Meet	All Team Members	Perform end-to-end dry run of backend endpoints and AI generation flows.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	**API Version Discrepancy:** Initial confusion regarding deprecated Google Gemini model strings causing HTTP 404 errors.	Standardized model configuration to gemini-2.5-flash across .env and geminiService.js.
2	**Async Merge Conflicts:** Overlapping commits on Mongoose schemas and controller files during parallel development.	Created feature branches (auth-dev, workout-crud, ai-integration) before merging to main.
3	**Database Connection Drops:** MongoDB Atlas connectivity issues during local development testing.	Switched to standard mongodb+srv:// URI string format with retry logic and logged status changes.